

Make edits to this list

Item	Area	Areas of focus	Task	Impact	Effort
C1	Church	East Legate hall windows	Remove unwanted plants, trim & shape bushes away from windows	low	med
C2	Church	North East Legate hall sidewalk yew bushes	periodic trimming	low	low
C3	Church	East stairs	Remove seedlings, paint railing	med	low
C4	Church	North Stairs from sacristy	clean & paint railings	med	hi
C5	Church	North Church garden under stairs	New planting: wild ginger, ferns	low	low
C6	Church	West church	Clear seedlings, trim shrubs	med	med
C7	Church	Ramp north garden	clear weeds, minor trimming, mulch	med	low
C8	Church	Ramp south garden	Trim barberries, weed, mulch	med	low
C9	Church	Sign by front entry door	Paint ?	low	low
C10	Church	South sidewalk going west	Stump removal	med	hi
C11: or	Church	South sidewalk going west	Prune yews, weed, mulch	hi	med
C11: or	Church		Remove yews, replant, mulch	hi	hi
C12	Church	Trintiy front entry garden	Trim lilac, prune burning bush,	med	hi
C13	Church	Steeet corner sign arbor vitae	Shape & prune	med	low
C14	Church	Corner sign	Paint	med	low
C15	Church	Memorial garden	Remove seedlings, weed	med	med
C16	Church	Forsythia near labyrinth	Consider removal	low	med
C17	Church	Lamppost on rectory path	relocate benches, bricks.	low	low
C18	Church	Crushed stone path			
C19	Church	Maple at north entry	Remove	med	hi
C20	Church	Labyrinth	reset stones	low	hi
C21	Church	South stairs	Paint railings	low	low
C22	Church				
C23	Church				
R1	Rectory	Front of Rectory	Prune & shape Lilacs	hi	med
R2	Rectory	Front of Rectory	Prune & shape privet	hi	med
R3	Rectory	Front of Rectory	Prune & shape burning bush	hi	lo
R4	Rectory	East Rectory	weed & mulch	med	lo
R5	Rectory	East Rectory	Trumpet vine removal	hi	lo
R6	Rectory	East Rectory	Prune & shape spirea	med	med

R7	Rectory	North- east garden	Weed removal. Need a plan.	med	hi
R8	Rectory	Walk between Church & rectory	Clear debris, remove encroaching lilacs	med	med
R9	Rectory	Garage area	Clear debris, remove encroaching lilacs	med	hi
R10	Rectory	West Rectory	prune & shape	med	med
R11	Rectory	West property	remove cages from trees, prune	low	low
R12	Rectory	West of Driveway weed patch	Remove & plant grass	med	low
R13	Rectory	North sidewalk	Rmove weeds	hi	med
R14	Rectory				
R15	Rectory				
L1	Lilacs	North of crush gravel walkway between Rectory	Remove suckers, develop woodland biome	med	hi
L2	Lilacs	North of Rectory		med	hi
L3	Lilacs	East of Driveway		med	hi
L4	Lilacs				
L5	Lilacs				

	<u>totals</u>	<u>Err:508</u>	<u>Err:508</u>			
Priori ty	We do / hire	Estimated Hours remaining	Est Cost	Starting Date	Notes	Completed
B	we do	4.0		Apr-19	Follow-up 2019	Mostly done
A	we do	0.5		Sep-18	Follow-up 2019	
B	we do	2.0		Sep-18	discuss	
B	we do	2.0		Oct-18	is weeded	
B	we do	2.0		May-19	Follow-up 2019	Yes
A	we do	4.0	\$15	May-19	mulch	1st of 2 years
A	we do	3.0	\$15	May-19	mulch	1st of 2 years
C	we do hire	3.0		Jan-19	Consider removal? part of CCC project ?	
A	we do	3.0	\$30	May-19	mulch, will look better next year. Will need annual trimming.	
	we do	12.0 ?		don't do	need plants & a donor	
B	we do	8.0		Apr-19	1/2 done	
C	we do	1.0		Apr-19	Discuss. Is this a memorial? Seems out of place.	
C	we do	4.0		Jan-19		
B	we do	3.0		Sep-18		
C	we do	2.0		May-19		
B	we do	1.0				
C	hire				Discuss	
B	we do	16.0		Jun-19		
B	we do	2.0		Sep-18		
A	we do	4.0		Jun-19		
B	we do	6.0		Jun-19		
B	we do	3.0		Apr-19		
B	we do	2.0	\$30	Jun-19	mulch	
A	we do	1.0		Sep-18		
B	we do	2.0		Jul-19		

A	we do	6.0	Sep-18 discuss: Rain garden area?
C	we do	6.0	Oct-18
C	we do	6.0	Oct-18
C	we do	3.0	
B	we do hire	1.0	Sep-18 almost done discuss; need cost quote
A	we do	4.0	Sep-18 Need future plan
C	we do	30.0	Nov-18
C	we do	20.0	Aug-19
C	we do	20.0	Aug-19

Err:508

We do / hire we do

Actual Orig
Hours Est
 Hrs

4	4	Starting Date	Area	
	0.5	Sep-18	Church	7.5
	2		Rectory	12.0
		Oct-18	Church	2.0
2	2		Rectory	12.0
9	8	Nov-18	Lilacs	30.0
3	4	Jan-19	Church	7.0
3	3	Apr-19	Church	13.0
	2		Rectory	3.0
		May-19	Church	14.0
	3	Jun-19	Church	16.0
			Rectory	12.0
	8	Jul-19	Rectory	2.0
	1	Aug-19	Lilacs	40.0
	2	(empty)	Church	1.0
1	3		Rectory	3.0
	2	don't do	Church	12.0
	1	Total Result		186.5

16
2

4
6
3
2
1
2

6

6

3

1

2

4

12

50

20

20

We do / hire

Starting Date	Priority	Area	Areas of focus
don't do	(empty)	Church	(empty)
don't do Result			
(empty)	(empty)	Church	North Stairs from sacristy
			(empty)
		Lilacs	(empty)
		Rectory	(empty)
	B	Church	Lamppost on rectory path
	C	Church	Crushed stone path
		Rectory	West Rectory
(empty) Result			
Sep-18	A	Church	North East Legate hall sidewalk yew bushes
		Rectory	East Rectory
			North- east garden
			North sidewalk
	B	Church	East stairs
			Memorial garden
			South stairs
		Rectory	West property
Sep-18 Result			
Oct-18	B	Church	North Church garden under stairs
		Rectory	Garage area
	C		Walk between Church & rectory
Oct-18 Result			
Nov-18	C	Lilacs	North of crush gravel walkway between Rectory
Nov-18 Result			
Jan-19	C	Church	Corner sign
			Sign by front entry door
Jan-19 Result			
Apr-19	B	Church	East Legate hall windows
			Trintiy front entry garden by sign
		Rectory	Front of Rectory
	C	Church	Steeet corner sign arbor vitae
Apr-19 Result			
May-19	A	Church	Ramp north garden
			Ramp south garden
			South sidewalk going west
	B	Church	West church
C	Church	Forsythia near labyrinth	
May-19 Result			
Jun-19	A	Rectory	Front of Rectory
	B	Church	Labyrinth
		Rectory	East Rectory
			Front of Rectory
Jun-19 Result			

Jul-19	B	Rectory	East Rectory
Jul-19 Result			
Aug-19	C	Lilacs	East of Driveway
			North of Rectory
Aug-19 Result			
Total Result			

Task	Data		Total Sum -
	Sum - Est	Sum - E	
Remove yews, replant, mulch	12.0		12.0
	12.0		12.0
clean & paint railings			
(empty)			
(empty)			
(empty)			
relocate benches, bricks.	1.0		1.0
(empty)			
prune & shape	3.0		3.0
	4.0		4.0
periodic trimming	0.5		0.5
Trumpet vine removal	1.0		1.0
Weed removal.Need a plan.	6.0		6.0
Rmove weeds	4.0		4.0
Remove seedlings, paint railing	2.0		2.0
Remove seedlings, weed	3.0		3.0
Paint railings	2.0		2.0
remove cages from trees, prune	1.0		1.0
	19.5		19.5
New planting: wild ginger, ferns	2.0		2.0
Clear debris, remove encroaching lilacs	6.0		6.0
Clear debris, remove encroaching lilacs	6.0		6.0
	14.0		14.0
Remove suckers, develop woodland biome	30.0		30.0
	30.0		30.0
Paint	4.0		4.0
Paint ?	3.0		3.0
	7.0		7.0
Remove unwanted plants, trim & shape bushes away from windows	4.0		4.0
Trim lilac, prune burning bush, shape/remove unidentified shrub, prune a	8.0		8.0
Prune & shape burning bush	3.0		3.0
Shape & prune	1.0		1.0
	16.0		16.0
clear weeds, minor trimming, mulch	4.0	\$15	4.0
Trim barberries, weed, mulch	3.0	\$15	3.0
Prune yews, weed, mulch	3.0	\$30	3.0
Clear seedlings, trim shrubs	2.0		2.0
Consider removal	2.0		2.0
	14.0	\$60	14.0
Prune & shape Lilacs	4.0		4.0
reset stones	16.0		16.0
weed & mulch	2.0	\$30	2.0
Prune & shape privet	6.0		6.0
	28.0	\$30	28.0

Prune & shape spirea	2.0		2.0
	2.0		2.0
(empty)	20.0		20.0
(empty)	20.0		20.0
	40.0		40.0
	186.5	\$90	186.5

